SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:18PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 022 Const Calendar Day: 379 Date: 18-Jun-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  07:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 11-Apr-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
E2 Shear Key Modifications
CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Jorge Gomez, JD Freeman, .
Marcus McDowell, Sal Aldana, Jim Medina, Pedro Estrada, Ricky Valenzuela, Robert Garcia, Danny
McDowell all Carpenters. Everyone worked 8 regular hours unless otherwise noted.
Today Conco continues drilling #25 dowels.
Conco is also working on the E2 Soffit Beam mock-up. See Photo Below.
CCO 327 - ABF - Surveyors onsite. ABF is fabricating new access structure at pier 7. They are also
building handrail access to ladders at E2 Retrofit. ABF is also supporting all sub-contractors on site. ABF
has 2-3 engineers on site 10 to 12 hours plus safety for 2.5 hours. ABF has various equipment onsite
difficult to verify all equipment in use for this CCO.
Equipment:
Total Station - 10 Reg Hrs
Leica Level 2 each - 10 Reg Hrs
220 KW Generator - 12 Reg Hrs
W?2 Elevator - 12 Reg Hrs
6 pick up - various hrs
60 ton hydro crane - 12 Reg Hrs
Extendable Fork Lift - 4 Reh Hrs
24 Radios - various Hrs
4 Welders - 10 Reg Hrs
CCO 314 - ABF - See B. Brignano dirary for ABF labor and equipment.
CCO 319 - In Place Machining (NPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay
(Tech) - 8 Reg Hrs and 4 OT Hrs. Finished drilling and tapping drilled holes on the east and north sides of
E2W shear key. See Photo Below.
Inspectors Remarks:
CCO-327 Bid Iltem: 001 0-FIS-ELS.327 Pier E2 Falsework/Install Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 022 Date: 18-Jun-2013  Tuesday
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP JOSE AVILA 2.00 2.00 0.00 4.00 []
Surveyor APP NICOLE ZBYCZIK 8.00 0.00 0.00 8.00 D

THOMAS FINNEGAN 8.00 0.50 0.00 8.50 D
Ironworker JNM BYRON SMITH 0.00 2.00 0.00 2.00 D
Ironworker GEN John Perine 4.00 1.00 0.00 5.00 D
Operator JNM HOWARD SCHROYER 0.00 0.00 2.50 2.50 D
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 2.50 2.50 D
Surveyor OTH DAVID ADAMS 1.00 1.00 0.00 2.00 D
Semi-Skilled Laborer FOR JOSE AVILA 2.00 0.00 0.00 2.00 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 2.00 2.00 0.00 4.00 |:|
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM RICK CLAYBORN 2.00 2.00 0.00 4.00 D
Ironworker JNM CHRISTOPHER BOWLES 8.00 2.00 0.00 10.00 |:|
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 |:|
Ironworker JNM EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker APP PAUL FAMBRINI 2.00 2.00 0.00 4.00 D
Ironworker APP JAMES MIRANDA 0.00 0.00 2.50 2.50 D

Attachment

T A O ™

Machining/Beveled Side & Drilled Holes

E2 Mock Up Rebar
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E2 Mock Up

E2W Shear Key Machining & Drilled Holes
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